

Proposed Timeline

Milestones:	Dates:
Select Board Resolution	By December 31, 2014
Towns Pre-Subscription Begins	January 2015
Owners Project Manager Selection	Spring 2015
Town Meeting Approves Bond Debt	Spring 2015
Engineer Firm selection	Summer 2015
Preliminary Design and Pole Survey's	Rolling basis: Spring 2015 through Spring 2016
Make-Ready Process	Rolling basis: Fall 2015 through Fall 2017
Construction Period	Rolling basis: Summer 2016 - on

**Requires utility company and contractor cooperation. Assumes a single, full 44-town project. Timeline for a project of approximately half the size would be reduced by approximately a year. Special efforts being explored to further compress timeline.*