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U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

 2. Award or Grant Number

25-50-M09017

 4. Report Date (MM/DD/YYYY)

01-07-2015

  1. Recipient Name

Massachusetts Tech. Park Corporation dba MTC 

8. Designated Entity on Behalf of:

N/A

  3. Street Address

75 North Drive,

  5. City, State, Zip Code
Westborough, MA 01581      

  7a.  Project / Grant Period 
       Start Date: (MM/DD/YYYY)
11-01-2009

 6. Reporting Period End Date:

12-31-2014

  7b.  End Date: (MM/DD/YYYY)

01-31-2015

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity 
Building, Technical Assistance, etc.) Project Name (if different from Project Type) Total Federal Funding 

Amount

Total Federal Funding 
Amount expended at the end 

of this reporting period

Percent of Total Federal Funding 
amount expended

1 Data Collection N/A 3,415,604 3,150,684 92%

2 Original Planning Grant N/A 500,000 492,850 99%

3 Address File N/A 243,500 222,692 91%

4 Application Usage and Development Massachusetts Veterans' Portal 998,452 1,004,435

5 Ownership and Adoption CDC's Helping Small Businesses & Nonprofits 1,004,998 956,829 95%

6 N/A N/A 0 0

$6,162,554 $5,827,490 95%

10. Personnel

 10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

Although the project is currently fully staffed and all MTC staff positions have been filled, they do not always operate at a full time equivalent on this project due to the activity and timelines required 
for the project.  MTC's vendors and sub-recipients are utilized based on the needs of the project and will vary quarter to quarter.



Performance Progress Report 
OMB Approval Number: 0660-0034 

Expiration Date:  08/31/2015
PPR, Page 2 of 6

10b. Staffing Table

Job Title FTE % Project(s) Assigned Change

GIS Manager 98 Data Collection No Change

Senior GIS Analyst 53 Data Collection No Change

GIS Analyst 100 Data Collection No Change

Temporary Project Manager 25 Ownership and Adoption No Change

Temporary Project Manager 14 Application Usage and Development No Change

Project Coordinator 3 Data Collection No Change

Federal Compliance Analyst 1 Data Collection No Change

Outreach Manager 1 Data Collection No Change

Add Row Remove Row
11.  Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose
RFP 

Issued  
(Y/N)

Contract 
Executed 

(Y/N)
Start Date End Date Total Federal 

Funds Allocated
Total Matching 

Funds Allocated
       Project and % Assigned 
(Example:  Data Collection 75)

BNC Consulting Original Planning Gran Yes Yes 12/01/2009 6/30/2013 66,106 0 Planning 43

BNC Consulting Data Collection Yes Yes 12/01/2009 10/31/2014 86,375 0 Data Collection 57

Deloitte and Touche Data Collection Yes Yes 11/01/2009 06/30/2012 30,750 0 Data Collection 100

McGladrey & Pullen, LLP Data Collection Yes Yes 04/01/2012 11/30/2014 11,750 0 Data Collection 100

Applied Geographics Inc. Data Collection Yes Yes 06/14/2010 01/31/2015 482,718 0 Data Collection 69

Applied Geographics Inc. Address File Yes Yes 09/05/2012 06/15/2015 218,629 0 Address File 31

BYO Consulting Application Usage and Yes Yes 01/19/2011 09/30/2012 52,312 46,019 Veteran's Portal 100
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Gopi Bala, LLC Application Usage and Yes Yes 09/23/2011 06/30/2015 461,782 32,162 Veteran's Portal 100

Communications Media Advisors, 
LLC Original Planning Gran Yes Yes 08/01/2011 11/01/2012 99,000 54,000 Planning 96

Communications Media Advisors, 
LLC Data Collection Yes Yes 08/01/2009 12/31/2012 5,485 228 Data Collection 4

Cambridge Strategic 
Management Consultants Original Planning Gran Yes Yes 08/27/2011 06/30/2012 45,096 0 Planning 100

Franklin Regional Council of 
Governments Address File Yes Yes 10/01/2014 01/31/2015 30,583 0 Address 42

Franklin Regional Council of 
Governments Data Collection Yes Yes 10/01/2014 01/31/2015 41,964 0 Data Collection 58

MassGIS Data Collection No Yes 04/01/2009 09/30/2009 0 41,315 Data Collection 100

Veteran's Services Officers Application Usage and No No 01/01/2011 12/31/2013 0 11,639 Veteran's Portal 100

MA Department of Veterans' 
Services Application Usage and No No 01/01/2011 12/31/2013 0 256,524 Veteran's Portal 100

Aggregate of Data Collection 
Subcontracts under $25K Data Collection Yes Yes 05/01/2010 04/01/2015 75,159 0 Data Collection 100

Aggregate of Application Usage 
and Development Subcontracts 
under $25K

Application Usage and No Yes 06/01/2010 09/30/2013 8,217 9,173 Veteran's Portal 100

Aggregate of Ownership and 
Adoption Subcontracts under 
$25K

Ownership and Adopti No Yes 06/01/2010 12/31/2010 156 0 CDC's Helping Small 100

Unallocated Data Collection 
Funds Data Collection No No 12/31/2014 12/31/2014 35,605 0 Data Collection 100

Unallocated Address File Funds Address File No No 12/31/2014 12/31/2014 -7,159 0 Address File 100

Unallocated Application Usage 
and Development Funds Application Usage and No No 12/31/2014 12/31/2014 -111,529 0 Veteran's Portal 100

Unallocated Ownership and 
Usage Funds Ownership and Adopti No No 12/31/2014 12/31/2014 3,772 0 CDC's Helping Small 100

Add Row Remove Row
11b. Describe any challenges encountered with vendors or subrecipients.
While we have exceeded some match budget line items (Subcontracts and other) these are offset in other line items (Personnel Salaries, fringe benefits and indirect costs) where we were under 
budget in match.  In total we have met our match requirement.  We have received additional in-kind match that is not recorded here. 
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Note that the Unallocated Application Usage and Development Funds and Unallocated Address File Funds currently have negative values in the federal funds column.  We have always 
approached this schedule to reflect our actual obligations to date and making sure it ties to the federal budget for subcontractors. We had amendments to several of our subcontracts which added 
more funds to the contracts.  When updating the schedule to reflect that updated obligation, it caused us to be over budget in Application Usage and Development and Address.  The only way to 
make sure the schedule tied to the budget was to reflect this overage in the unallocated line.  During our close out process we will update this schedule to reflect final actual dollars spent and we 
expect to be close to subcontracts budget in total.



Performance Progress Report 
OMB Approval Number: 0660-0034 

Expiration Date:  08/31/2015
PPR, Page 5 of 6

12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

Project Budget Element
Federal 
Funds 

Awarded
Approved Matching Funds Total 

Budget

Federal 
Funds 

Expended

Approved 
Matching Funds 

Expended

Total Funds 
Expended

  Personnel Salaries  $1,249,116  $23,982  $1,273,098  $1,201,581  $10,870  $1,212,451 

  Personnel Fringe Benefits  $420,868  $8,326  $429,194  $406,744  $3,730  $410,474 

  Travel  $24,230  $0  $24,230  $18,602  $0  $18,602 

  Equipment  $44,239  $8,930  $53,169  $18,950  $8,930  $27,880 

  Materials / Supplies  $51,741  $0  $51,741  $35,639  $0  $35,639 

  Subcontracts Total  $1,636,771  $424,470  $2,061,241  $1,486,927  $451,059  $1,937,986 

  Construction  $0  $0  $0  $0  $0  $0 

  Other  $1,537,382  $1,186,822  $2,724,204  $1,464,046  $1,191,634  $2,655,680 

  Total Direct Costs  $4,964,347  $1,652,530  $6,616,877  $4,632,489  $1,666,223  $6,298,712 

  Total Indirect Costs  $1,198,207  $24,792  $1,222,999  $1,195,001  $11,099  $1,206,100 

  Total Costs  $6,162,554  $1,677,322  $7,839,876  $5,827,490  $1,677,322  $7,504,812 

  % of Total 79 21 100 78 22 100

 13. Hardware / Software
13a. List any hardware/software purchased during this reporting period.
No hardware or software was purchased this quarter.   
 
As directed by our program officer, we have reclassed our previous software purchases, totaling $21,055, from Equipment to Other category.  Project equipment purchases over the life of the 
grant consisted of 5 servers, totaling less than $39,000 in acquisition costs.  As a result, we have determined that we will not need to complete a UCC-1 form for the grant closeout.  See the 
attached "Q42014_PPR_AttachmentA_EquipmentList_MA.pdf" for a list of the equipment purchased during the grant.
13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

No hardware or software purchases planned.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).  
   
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.  
  
14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR. 
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15.  Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose  
        set forth in the award documents.  

15a. Typed or Printed Name and Title of Authorized Certifying Official   15c.  Telephone 
            (area code, number, and extension)

  15d.  Email Address

15b.  Signature of Authorized Certifying Official   15e.  Date Report Submitted 
        (MM/DD/YYYY)

01-07-2015
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Financial Information Summary

1. Overall Budget

Project Budget Element (1)
Federal Funds 
Awarded (2)

Approved 
Matching Funds 

(3)
Total Budget  (4)

Federal Funds 
Expended (5)

Approved 
Matching Funds 
Expended (6)

Total Funds 
Expended (7)

Personnel Salaries $1,249,116 $23,982 $1,273,098 $1,201,581 $10,870 $1,212,451
Personnel Fringe Benefits $420,868 $8,326 $429,194 $406,744 $3,730 $410,474
Travel $24,230 $0 $24,230 $18,602 $0 $18,602
Equipment $44,239 $8,930 $53,169 $18,950 $8,930 $27,880
Materials/Supplies $51,741 $0 $51,741 $35,639 $0 $35,639
Subcontracts Total $1,636,771 $424,470 $2,061,241 $1,486,927 $451,059 $1,937,986
Construction $0 $0 $0 $0 $0 $0
Other $1,537,382 $1,186,822 $2,724,204 $1,464,046 $1,191,634 $2,655,680
Total Direct Costs $4,964,347 $1,652,530 $6,616,877 $4,632,489 $1,666,223 $6,298,712
Total Indirect Costs $1,198,207 $24,792 $1,222,999 $1,195,001 $11,099 $1,206,100
Total Costs $6,162,554 $1,677,322 $7,839,876 $5,827,490 $1,677,322 $7,504,812
% of Total 79% 21% 100% 78% 22% 100%

2. Budget by Project Type

Project Type (1)
Federal Funds 
Awarded (2)

Approved 
Matching Funds 

(3)
Total Budget  (4)

Federal Funds 
Expended (5)

Approved 
Matching Funds 
Expended (6)

Total Funds 
Expended (7)

Data Collection $3,415,604 $882,572 $4,298,176 $3,150,684 $874,129 $4,024,813
Original Planning Grant $500,000 $131,268 $631,268 $492,850 $139,711 $632,561
Capacity Building  $0 $0 $0 $0 $0 $0
Technical Assistance  $0 $0 $0 $0 $0 $0
Planning Teams $0 $0 $0 $0 $0 $0
Address File $243,500 $0 $243,500 $222,692 $0 $222,692
Application Usage and Development $998,452 $513,482 $1,511,934 $1,004,435 $513,482 $1,517,917
Ownership and Adoption $1,004,998 $150,000 $1,154,998 $956,829 $150,000 $1,106,829
Leading Practices $0 $0 $0 $0 $0 $0
Other $0 $0 $0 $0 $0 $0
Total Costs across all Project Types $6,162,554 $1,677,322 $7,839,876 $5,827,490 $1,677,322 $7,504,812

Page 1 of 14
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Project Title:

1. Budget

Project Budget Element 
(1)

Federal Funds 
Awarded (2)

Approved 
Matching Funds 

(3)
Total Budget  (4)

Federal Funds 
Expended (5)

Approved 
Matching Funds 
Expended (6)

Total Funds 
Expended (7)

Expended Matching Funds Description         
(Ex. Staff salary for project manager and GIS 

specialist)

Personnel Salaries $945,468 $10,870 $956,338 $911,350 $10,870 $922,220 Pre‐award salary of project manager & director
Personnel Fringe 
Benefits $317,355 $3,706 $321,061 $306,592 $3,730 $310,322 Pre‐award benefits of PM and Director
Travel $22,716 $0 $22,716 $17,088 $0 $17,088 n/a
Equipment $44,239 $8,930 $53,169 $18,950 $8,930 $27,880 GIS Software, pre‐award purchase
Materials/Supplies $51,741 $0 $51,741 $35,639 $0 $35,639 n/a
Subcontracts Total $769,806 $41,315 $811,121 $640,461 $41,543 $682,004 discounts
Construction $0 $0 $0 $0 $0 $0 n/a
Other $359,222 $806,447 $1,165,669 $315,232 $797,957 $1,113,189 In‐kind data 
Total Direct Costs $2,510,547 $871,268 $3,381,815 $2,245,312 $863,030 $3,108,342 n/a

Total Indirect Costs $905,058 $11,304 $916,362 $905,372 $11,099 $916,471 pre‐award personnel indirect costs allocation
Total Costs $3,415,604 $882,572 $4,298,176 $3,150,684 $874,129 $4,024,813 n/a
% of Total 79% 21% 100% 78% 22% 100% n/a

Data Collection

Page 2 of 14
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2. Describe any additional project milestones that have been accomplished over this reporting period (Ex. Updates to state broadband maps and websites, map 
outreach activities)
Submitted the final broadband service provider availability and Community Anchor Institution (CAI) datasets to the National Telecommunications and Information Administration 
(NTIA) on October 1st.  The Massachusetts dataset contained data from a total of 37 broadband service providers – including 19 wireline providers, 17 wireless providers and 1 middle 
mile only provider – and 6,258 CAIs.

Following the submission, the statewide wireline and wireless availability PDF maps were updated in the MBI web site Map Gallery.  Data processing was performed to prepare 
updates to the interactive Massachusetts Broadband Map web site, which is ongoing due to data processing complications relating to the increased complexity of the spatial data 
received from providers in the last round.  The interactive map will be updated in January.  

The MBI continued to work with its application development vendor to make additional enhancements to the interactive web map, including user interface improvements, new data 
layers and map display themes, and improved search functionality.  Additional enhancements were also made to the public survey user interface, and new tools were developed to 
manage the public survey data.  All remaining applications enhancements will be completed and rolled out in January.

This quarter, a significant effort was made to improve the street‐level cable service areas used in last mile analysis to support planning efforts to extend cable broadband access to 
unserved areas.
• Old cable strand data, acquired from the MA Department of Telecommunications and Cable in 2009, and more recent provider updates was aligned with roads throughout the state. 
The adjusted strand data allows for improved street based cable service areas. 
• The improved street level cable service data was combined with statewide parcel, roofprint and address point data to determine the percentage of homes and businesses with 
access to cable broadband service for every town in the state.  Address points were identified and designated as serviceable locations (e.g., potential home/business customers) using 
assessor data.
• Based on analysis results of percent of homes/business service, it was determined that the service areas for many towns were out of date.  MBI worked with Comcast and Charter to 
review and verify or update the cable service areas in select towns, primarily in towns in central and western MA that appeared to have significant service gaps.
• Town‐based cable maps were updated to reflect updates from the cable providers and to incorporate locations of home or business locations believed to not have access to cable 
broadband service.  
• The updated maps were used in renewed outreach efforts to engage communities in verifying and/or updating their cable service maps.  MBI met with and received feedback from 
members of Cable Advisory Committees and Select Boards of 11 towns identified as significantly underserved by cable broadband.  The maps are being updated accordingly.  
Outreach and map updates will continue into January. 
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Current Quarter
Cumulative 

(since website 
launch)

Unique Visitors
Avg. Number Pages per 
Visit

The web statistics above are for the current MBI web site, broadband.masstech.org, launched on November 15, 2012.  Those numbers do not include the previous MBI web site or 
other SBI related web pages like the interactive Mass Broadband Map and the Mass VetsAdvisor. 

There is no way of aggregating the statistics from the various web sites because there’s no way to identify unique visitors across all of the sites.  Additional web statistics are provided 
below for Q4 2014 for other Massachusetts SBI related web sites and the original MBI web site that was replaced in November 2012.  

Mass Broadband Map Web Site (Interactive Map):  
http://mapping.massbroadband.org/
1,837 Q4 2014 unique visitors; cumulative unique visitors not available
avg. pages per visit is not applicable

Mass VetsAdvisor Web Site:  
http://www.massvetsadvisor.org/
9,584 Q4 2014 unique visitors; 88,738 cumulative unique visitors
2.68 Q4 2014 avg. pages per visit; 3.54 cumulative avg. pages per visit

Previous MBI Web Site (May 2009 –Nov 2012):  
http://www.massbroadband.org
54,722 cumulative unique visitors
avg. pages per visit not available

3. Provide number of unique visitors for your state broadband website:

4. Provide any other information or statistics that you think would be useful to NTIA as it assesses your broadband data collection, Validation and publication 
activites.
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Project Title:

1. Budget

Project Budget Element 
(1)

Federal Funds 
Awarded (2)

Approved 
Matching Funds 

(3)
Total Budget  (4)

Federal Funds 
Expended (5)

Approved 
Matching Funds 
Expended (6)

Total Funds 
Expended (7)

Expended Matching Funds Description       (Ex. 
Staff salary for project manager and GIS 

specialist)

Personnel Salaries $0 $0 $0 $0 n/a
Personnel Fringe 
Benefits $0 $0 $0 $0 n/a
Travel $0 $0 $0 $0 n/a
Equipment $0 $0 $0 $0 n/a
Materials/Supplies $0 $0 $0 $0 n/a
Subcontracts Total $210,202 $54,000 $264,202 $210,202 $54,000 $264,202 Vendor discounts
Construction $0 $0 $0 $0 n/a
Other $289,798 $77,268 $367,066 $282,648 $85,711 $368,359 In kind services
Total Direct Costs $500,000 $131,268 $631,268 $492,850 $139,711 $632,561 n/a
Total Indirect Costs $0 $0 $0 $0 n/a
Total Costs $500,000 $131,268 $631,268 $492,850 $139,711 $632,561 n/a
% of Total 79% 21% 100% 78% 22% 100% n/a

Original Planning Grant

2. Describe your progress meeting each major activity/milestone approved in the Project Plan for this project; any challenges or obstacles encountered and 
mitigation strategies you have employed; planned major activities for the next quarter; and any additional project milestones or information.
This project was completed in Q3 2013.
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N/A

5. Attach as a separate document any success stories or best practices you have identified. Please be as specific as possible.

4. Provide any other information that you think would be useful to NTIA as it assesses this project's progress.
N/A

3. If the project team anticipates requesting any changes to the approved project plan in the next quarter, describe these below. Note that any substantive changes 
to the project plan must be approved by the Department of Commerce before implementation.

Page 6 of 14
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Project Title:

1. Budget

Project Budget Element 
(1)

Federal Funds 
Awarded (2)

Approved 
Matching Funds 

(3)
Total Budget  (4)

Federal Funds 
Expended (5)

Approved 
Matching Funds 
Expended (6)

Total Funds 
Expended (7)

Expended Matching Funds Description       (Ex. 
Staff salary for project manager and GIS 

specialist)

Personnel Salaries $495 $0 $495 $597 $0 $597 n/a
Personnel Fringe 
Benefits $161 $0 $161 $199 $0 $199 n/a
Travel $0 $0 $0 $0 $0 $0 n/a
Equipment $0 $0 $0 $0 $0 $0 n/a
Materials/Supplies $0 $0 $0 $0 $0 $0 n/a
Subcontracts Total $242,053 $0 $242,053 $217,707 $0 $217,707 n/a
Construction $0 $0 $0 $0 $0 $0 n/a
Other $291 $0 $291 $3,609 $0 $3,609 n/a
Total Direct Costs $243,000 $0 $243,000 $222,112 $0 $222,112 n/a
Total Indirect Costs $499 $0 $499 $580 $0 $580 n/a
Total Costs $243,500 $0 $243,500 $222,692 $0 $222,692 n/a
% of Total 100% 0% 100% 100% 0% 100% n/a

Address File

2. Describe your progress meeting each major activity/milestone approved in the Project Plan for this project; any challenges or obstacles encountered and 
mitigation strategies you have employed; planned major activities for the next quarter; and any additional project milestones or information.
The address file project consists of two sub‐projects: an address standardization database/toolkit and a crowd sourcing address maintenance application.  The primary activities this 
quarter were:

• Worked with 49 towns to complete a street name review and update, to be incorporated into the address database.  Results were shared with MassGIS.  Updates from an additional 
25 towns will be pursued in January.
• MBI staff focused on refining address locations in cable towns using the Address Maintenance Application.
• Made minor improvements to the Address Maintenance Application user interface and functionality to simplify workflows (e.g., user privileges), based on user feedback.
• Corrected data quality issues identified through the application.
• Continued development work on Extract, Transform and Load (ETL) tools (e.g., database synchronization and import scripts) to simplify maintenance procedures and data sharing.
• Designed an improved data standardization tool, to be implemented in January.
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None at this time.

5. Attach as a separate document any success stories or best practices you have identified. Please be as specific as possible.

3. If the project team anticipates requesting any changes to the approved project plan in the next quarter, describe these below. Note that any substantive changes 
to the project plan must be approved by the Department of Commerce before implementation.
None at this time.

4. Provide any other information that you think would be useful to NTIA as it assesses this project's progress.
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Project Title:
Massachusetts Veterans Portal

1. Budget

Project Budget Element 
(1)

Federal Funds 
Awarded (2)

Approved 
Matching Funds 

(3)
Total Budget  (4)

Federal Funds 
Expended (5)

Approved 
Matching Funds 
Expended (6)

Total Funds 
Expended (7)

Expended Matching Funds Description       (Ex. 
Staff salary for project manager and GIS 

specialist)

Personnel Salaries $227,491 $13,112 $240,603 $228,711 $0 $228,711 n/a
Personnel Fringe 
Benefits $77,779 $4,620 $82,399 $78,914 $0 $78,914 n/a
Travel $1,514 $0 $1,514 $1,514 $0 $1,514 n/a
Equipment $0 $0 $0 $0 $0 $0 n/a
Materials/Supplies $0 $0 $0 $0 $0 $0 n/a
Subcontracts Total $410,782 $329,155 $739,937 $418,401 $355,516 $773,917 volunteer in kind services
Construction $0 $0 $0 $0 $0 $0 n/a
Other $60,286 $153,107 $213,393 $48,286 $157,966 $206,252 Advertising
Total Direct Costs $777,852 $499,994 $1,277,846 $775,826 $513,482 $1,289,308 n/a
Total Indirect Costs $220,600 $13,488 $234,088 $228,609 $0 $228,609 n/a
Total Costs $998,452 $513,482 $1,511,934 $1,004,435 $513,482 $1,517,917 n/a
% of Total 66% 34% 100% 66% 34% 100% n/a

Application Usage and Development
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2. Describe your progress meeting each major activity/milestone approved in the Project Plan for this project; any challenges or obstacles encountered and 
mitigation strategies you have employed; planned major activities for the next quarter; and any additional project milestones or information.
MassVetsAdvisor activities in the 4th quarter of 2014 included continued maintenance and improvement of the web portal, continued work to possibly provide the Vets Advisor 
system to the state of Florida, and promotional activities. MBI staff, with the support and assistance of the Massachusetts Department of Veterans Services (DVS), continue to manage 
day‐to‐day activities and maintenance of the web portal and social media promotion.

During this quarter, it was decided that starting in Fiscal Year 2016 (July 1, 2015) the Massachusetts Department of Veterans’ Services will assume full control of the ongoing operation 
and administration of MassVetsAdvisor from the MBI. The MBI is currently working with DVS staff to create a transition plan and will assist DVS with budget and appropriation 
activities.

Improvements and changes to the web site this quarter included:
• An additional 9 Veterans’ Service Officers (VSO), 11 Service Providers, and 572 users signed up for the web site. The number of user registrations in this quarter were significantly 
higher than the normal 50‐75 range, and we’re investigating the validity of that number.
• 2 service programs were added to the portal.
• Maintenance was done on the VSO, Service Provider, Registered User, Benefits and Programs databases to remove unauthorized accounts, accounts generated by spam bots, and 
other invalid accounts and data. As a result, the 4th quarter cumulative totals for the related web statistics may not equal the sum of the 3rd quarter cumulative totals and the new 
4th quarter numbers.
• As of December 31, 2014, 330 VSOs were signed up for the portal, and a total of 444 programs and benefits were available to portal users. 

Outreach this quarter included:
• Participated in the Veterans’ Day ceremony at the Massachusetts State House. Promoted MassVetsAdvisor in conjunction with several events, including the Plymouth Veterans Expo 
in November, the Fallen Heroes Dinner on December 4th, and the Gold Star Families Tree Dedication on December 16th. 
• The social media campaign, launched in September 2012, has continued. 
• MassVetsAdvisor followers continue to receive updates on benefits and events through Facebook, Twitter and LinkedIn.  As of December 31, 2014, MassVetsAdvisor had 31 new 
Facebook followers for a total of 382, 41 new Twitter followers for a total of 942, and 6 new LinkedIn group members for a total of 82. 
• Outreach efforts led to 32,211 page views by 9,584 unique visitors during the quarter, of which 80% were new users.

Other milestones this quarter:
• Work began to prepare transition of MassVetsAdvisor to DVS and to make several updates to the website.  All work will be completed by January 31, 2015 and includes the 
following:
1. Full documentation and training, to be provided to DVS.
2. Create an “installation” package to aid site setup for DVS and other potential future users (other states and service provider organizations).

3. If the project team anticipates requesting any changes to the approved project plan in the next quarter, describe these below. Note that any substantive changes 
to the project plan must be approved by the Department of Commerce before implementation.
Ongoing web site maintenance, training and promotion and project assessment and transition planning will continue through the extended grant period.  With the approval of the 
NTIA program office, five additional tasks were added in the last quarter to make improvements to the site and package and document the code to prepare for transitioning the site to 
DVS.  All work will be completed by January 31, 2015.
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Program evaluation is currently underway and a final assessment report will be completed in January. The assessment will include information and data on how the website will be 
continued into the future, how broadband adoption was impacted, and how successful the site has been in helping veterans achieve benefits and services.

The MBI is also in continuing discussions about expanding use of the Vets Advisor software in the state of Florida.

5. Attach as a separate document any success stories or best practices you have identified. Please be as specific as possible.

4. Provide any other information that you think would be useful to NTIA as it assesses this project's progress.
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Project Title:
CDCs Helping Small Businesses and Nonprofits

1. Budget

Project Budget Element 
(1)

Federal Funds 
Awarded (2)

Approved 
Matching Funds 

(3)
Total Budget  (4)

Federal Funds 
Expended (5)

Approved 
Matching Funds 
Expended (6)

Total Funds 
Expended (7)

Expended Matching Funds Description       (Ex. 
Staff salary for project manager and GIS 

specialist)

Personnel Salaries $75,662 $0 $75,662 $60,923 $0 $60,923 n/a
Personnel Fringe 
Benefits $25,573 $0 $25,573 $21,039 $0 $21,039 n/a
Travel $0 $0 $0 $0 $0 $0 n/a
Equipment $0 $0 $0 $0 $0 $0 n/a
Materials/Supplies $0 $0 $0 $0 $0 $0 n/a
Subcontracts Total $3,928 $0 $3,928 $156 $0 $156 n/a
Construction $0 $0 $0 $0 $0 $0 n/a
Other $827,785 $150,000 $977,785 $814,271 $150,000 $964,271 In‐Kind Services
Total Direct Costs $932,948 $150,000 $1,082,948 $896,389 $150,000 $1,046,389 n/a
Total Indirect Costs $72,050 $0 $72,050 $60,440 $0 $60,440 n/a
Total Costs $1,004,998 $150,000 $1,154,998 $956,829 $150,000 $1,106,829 n/a
% of Total 87% 13% 100% 86% 14% 100% n/a

Ownership and Adoption

Page 12 of 14



Ownership Adoption
Q42014_PPR_SBI_ProjectAttachment_MA.xlsx

2. Describe your progress meeting each major activity/milestone approved in the Project Plan for this project; any challenges or obstacles encountered and 
mitigation strategies you have employed; planned major activities for the next quarter; and any additional project milestones or information.
In the 4th quarter of 2014, the four CDCs submitted their final invoices to the MBI for reimbursement to close out their technical assistance programs. Over the life of the program, 
individual projects supporting small businesses included hardware and software purchases, website development, purchase of broadband service, and technical training. A total of 77 
businesses were awarded $800,000 in technical assistance. The award breakdown by CDC is below.

• Community Economic Development Center of Southeastern MA (CEDC): 13 small businesses, $170,000
• Dorchester Bay Economic Development Corporation (Dorchester Bay): 20 small businesses, $187,000
• Pittsfield Economic Revitalization Corporation (PERC): 17 small businesses, $200,000
• Quaboag Valley Community Development Corporation (Quaboag Valley): 27 small businesses, $243,000

During this period, the CDCs completed their programs to use the additional $200,000 of funding the MBI awarded them in May 2014. The CDCs’ programs were substantially 
completed by September 30, 2014, and all CDCs submitted their final invoices by November 30. 
• PERC and Quabog Valley programs were completed in the 3rd quarter. PERC wrapped up final invoicing in the 4th quarter.
• CEDC and Dorchester purchased additional equipment for their training facilities, finalized administrative work with the small businesses, and submitted final invoices in the 4th 
quarter.

The MBI continued work on the performance assessment in a joint effort with the MassVetsAdvisor project.  The assessment will continue until the end of the project period to 
determine overall project impacts and the results achieved by individual businesses. During the 4th quarter, MBI staff worked with all four CDCs to continue to collect information 
about program success and best practices and began a survey of the small business participants.

Project Assessment Activities:

• October 2014:  Gathered statistics and outcome results for businesses given second round (May‐Sept 2014) awards.
• November – December 2014: Conducted final follow up interviews with CDCs, reviewed program data, and began to draft the final program evaluation report, which will highlight 
project impacts, lessons learned and recommendations for program improvement.
• December 2014:  Drafted a self‐evaluation form for the CDCs to complete and an online survey for the businesses to complete. The online business survey will build on data 
collected in the business baseline survey conducted in May 2014. 
• January 2015:  Complete the final program evaluation report and presentation.

3. If the project team anticipates requesting any changes to the approved project plan in the next quarter, describe these below. Note that any substantive changes 
to the project plan must be approved by the Department of Commerce before implementation.
There are no substantive changes in the project. 
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MBI will host a meeting of the four CDC participants to share what each learned, compile best practices, discuss possible funding mechanisms to continue such programs, and to 
review their achievements. 

See Attachment B containing the MBI November/December 2014 Newsletter, which highlights several small businesses that participated in the program, or view it online at 
http://broadband.masstech.org/sites/mbi/files/documents/mbi‐newsletters/mbi‐newsletter‐14‐november‐december‐2014.pdf.

5. Attach as a separate document any success stories or best practices you have identified. Please be as specific as possible.

4. Provide any other information that you think would be useful to NTIA as it assesses this project's progress.
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Massachusetts Tech. Park Corporation dba MTC 
Award:  25-50-M09017 

Attachment A – Equipment Listing 
 
 

Acquisition Date Acquisition Cost Equipment Description 
10/31/2009 $10,664 Server for MBI staff use 
12/13/2013 $8,286 Replacement server for MBI staff use 
3/20/2013 $6,227 Server for PERC small business grantee 
10/14/20114 $7,289 Server for Quabog Valley CDC small business grantee 
10/21/2014 $6,305 Server for PERC small business grantee 
 



As we celebrate the 
holidays, the MBI is 
grateful for the support 
and partnership of so 
many over the past year.  
In 2014, we completed 
construction of 
MassBroadband 123;  
directly connected over 
400 Western 
Massachusetts 
community facilities to 
high-speed Internet;
advocated for a $50 
Million capital appropriation for residential and 
business connectivity; and launched a detailed, 
collaborative regional Last Mile planning 
strategy.  
Without the insight, advocacy, partnership,
feedback, and support of our partners, none of 
this would be possible.  
We have benefited from an engaged Board of 
Directors, strong community advocacy from 
residents and groups like WiredWest, municipal 
organizations such as the Franklin County 
Regional Council of Governments (FRCOG), a 
robust group of service providers, visionary 
legislative leadership, and active municipal 
leaders and associations. 
One of our very best partners from day one has 
been Governor Deval Patrick and the leaders 
that compose his Administration.  As the Patrick 
Administration moves into its final days, the MBI 
is profoundly grateful for the commitment that 
Governor Patrick and his team demonstrated 
to broadband expansion.  Their commitment to 
state capital investment helped position the MBI 
to capture significant federal funding, allowing 
for the construction of MassBroadband 123.  
And, their partnership and support in developing 
and investing in a Last Mile strategy will put 
Massachusetts at the national forefront of 
tackling the rural broadband challenge.  

Director’s Corner (continued on page 2)
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Director’s Corner

MBI Helps Small Businesses Use Technology to Compete and 
Thrive in the Modern Marketplace 

In 2012, the MBI rolled out a program with the state’s Community Development 
Corporations (CDC) to select over 30 businesses to participate in a Small Business 
Technical Assistance Grant Program. The program’s goal was to support pathways to 
increased economic competitiveness through the use of technology. 

Through the program, four CDC’s around the Commonwealth partnered with the MBI to 
assist small businesses that lacked sufficient resources, helping them use technology to 
improve their operations, grow their business, and thrive in a competitive marketplace.

Issue 14       November -December 2014

MBI News

We are delighted to report that the MBI Board has voted to appoint Eric Nakajima as 
the next Director of the Massachusetts Broadband Institute at MassTech.

As the Commonwealth’s Assistant Secretary for Innovation Policy, Eric has been 
directly involved with shaping the MBI’s strategy for the past several years.   He has 
been a partner to the MBI and our stakeholders, and has had many diverse 
experiences working to develop and execute community-based economic growth 
initiatives, including development of the Massachusetts Green High Performance 
Computing Center in Holyoke.  Eric will bring a deep understanding of the strategic 
challenges ahead and the capacity to successfully lead the MBI team as our mission 
turns towards network operation and last mile strategy in 2015 and beyond. 

An Amherst native, Eric is a graduate of UMass-Amherst and has a Masters in Planning 
from the University of California-Berkley. 

We look forward to Eric’s arrival at MassTech. Interim Director Phil Holahan will 
officially transition the division’s leadership to Eric on January 20, 2015. 

Story (continued on page 2) 

Illusions Academy of Dance, New Bedford, MA

http://broadband.masstech.org
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Director’s Corner (continued from page 1)

These investments will have a permanent 
impact on long-term economic sustainability 
and opportunity in Western Massachusetts. On 
behalf of all the current and future residents, 
businesses, municipal facilities, health care, 
education, and public safety institutions who 
will see this benefit, we are very grateful for 
Governor Patrick’s support throughout his 
tenure and wish him all the best for the future.  

Wishing you very happy holidays, 
                 -Phil

MBI Helps Small Businesses Use Technology to Compete and Thrive in the Modern Marketplace 
(continued from page 1) 

Through a competitive selection process, $600,000 was awarded to four CDC’s across the Commonwealth - Dorchester Bay Economic 
Development Corporation, the Pittsfield Economic Revitalization Corporation, the Community Economic Development Corporation of 
Southeastern Massachusetts and the Quaboag Valley Community Development Corporation.

Each CDC received $150,000 to provide technical assistance and resources for small businesses and non‐profit organization within their 
respective region.

Klara’s Gourmet Cookies, Lee, MA

A family owned gourmet cookie bakery used their award to add e-commerce to their website. In the first 
month the new website was launched, an order was placed online from a prominent Boston law firm for 
over $10,000 worth of gift baskets.

Story (continued on page 3)

Governor Patrick signs the Broadband Bill in 2008, Goshen, MA.

As this statewide program wraps up, we are delighted to report that the program was successful, met its goals, and had a positive impact on the 
regions it supported.  CDC’s were able to help local organizations create technology plans, procure and install computer hardware and software, 
provision Internet service, create and update websites and social media, and train and support business staff.  

Here are a few examples of supported organizations: 

Small Business Technical Assistance:  4 regional CDCs provided grants that 
allowed 46 small businesses and nonprofits to incorporate computer 

and internet technology.

http://broadband.masstech.org/
https://twitter.com/MassBroadband
http://massvetsadvisor.org


Illusions Academy of Dance, New Bedford, MA

A dance studio and school implemented class registration and management software, that allows students 
to register and pay for classes online, and the business owner to more easily schedule and manage classes. 
Students appreciate the convenience, and staff are now able to concentrate more efforts on teaching, and 
less time on administration. The owner stated, “This has been the best thing ever for my studio!”

The Record Company, Boston (Dorchester), MA

A recording studio that employs interns from a local music college and targets classes to 
at-risk youth used its award to update its computer equipment and software, and to 
implement a web-based scheduling and payment system to make it simpler for students to 
enroll in classes, reducing administrative work. The award allowed the studio to reduce overall 
administrative work, making it easier for them to manage classes and focus more time on 
teaching up-to-date techniques using the latest technology.
 

MBI Helps Small Businesses Use Technology to Compete and Thrive in the Modern Marketplace 
(continued from page 2) 

These grantees demonstrated the positive impact that technology infrastructure and training can have on all sectors of our economy.  
The MBI has been delighted to support this program and congratulates all participants on their success! 

China Array Plastics, Pittsfield, MA

A plastics manufacturer that designs and manufactures high-performance, high-value plastic components for aerospace, medical and 
electronic industries used its grant to expand its broadband service, upgrade its design tools to more easily and quickly send designs, 
technical drawings (CADD) and specifications to customers and overseas manufacturing facilities, and to conduct online virtual 
meetings. Previously the company had to travel frequently overseas for meetings and send design and CADD files via DVD, which 
sometimes took weeks to ship. Their award resulted in time saved, reduced costs, a shortened production cycle and quicker delivery to 
customers. 

Tremendous Maids, Boston (Jamaica Plain), MA

A residential and commercial cleaning company that used its award to create a new website and install a web-based scheduling and 
payment system for customers. The new system reduced the number of scheduling issues and conflicts, and made it easier for customers 
to schedule services. The business has since expanded and has hired several new employees.

Balickis’s Auto Body, Wareham, MA

An auto repair, salvage and parts business used their grant to automate their parts inventory and create 
an online store. They expanded their business beyond their local area and now ship parts, particularly for 
older collectible vehicles, throughout the United States. The business is increasing its customers, sales
and revenue, helping turn around a business that had been in a slow decline.
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